

ENHANCED RECALL WORKING GROUP TIMELINE

2021

JANUARY	Enhanced recall notifications working group conceptualized
FEBRUARY	Center for Supply Chain Studies selected as organizing body
MARCH	Chairs selected and early members sign working group charter
APRIL	Co-design meetings begin and wireframe is created for recall process
MAY	Interactive prototype created and approved by group
JUNE	.Med software development of Phase 1 prototype begins
AUGUST	Phase 1 development concludes
SEPTEMBER	Successful sending and receiving of recall notifications and acknowledgements between manufacturer, wholesaler, and dispenser completed
OCTOBER	Overview presentation to FDA
NOVEMBER	Phase 2 proposed and unanimously accepted by working group
DECEMBER	Members begin to join working group at Phase 2

2022

JANUARY	Phase 2 pilot scale up commences Trust.Med begins development of targeted recalls
JUNE	Comprehensive scenario modeling simulation design and testing
SEPTEMBER	Documentation of scenario modeling completed